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ESTIMATE RUN 01/07/2009

ESTIMATE SUMMARY 08:38:58
CONTID: C16451 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 16451-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 269.( DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
SH 82 WEST OF BASALT PERCENT TIME: 96.76 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
PROJECT NO: NH 0821-085
SH 82 WEST OF BASALT
NAME OF ROAD: 082A
PROJECT COUNTIES: EAGLE
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 10/22/2008 DATE TIME STARTED 01/28/2008
556 STRUTHERS AVENUE DATE LET 01/03/2008 DATE WORK BEGAN 06/23/2008
DATE AWARDED 01/08/2008 DATE TIME STOPPED 10/22/2008
DATE CONTRACT EXECUTED 01/25/2008 DATE ACCEPTED 10/22/2008
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 01/28/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,415,156.71 PARTICIPATING $ 3,415,156.71 S 130,022.69
AWARD PROJECT AMT: $ 3,384,793.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 3,415,156.71 130,022.69
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,415,156.71 130,022.69
TOTAL CLAIMS: $ 0.00 RETAINAGE -50,771.90 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,364,384.81 130,022.69
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,364,384.81 130,022.69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 130,022.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16451-BID ESTIMATE RUN 01/07/2009
PROJECT: NH 0821-085 ESTIMATE NO: 0003 08:38:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 11,756.500 11,756.500
sy 0.000 0.00
5.00000 11,756.500 58,782.50
0010 202-00250  *REMOVAL OF PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
2.00000 0.000 0.00
0015 202-00810  *REMOVAL OF GROUND SIGN 1.000 1.000
EACH 0.000 0.00
93.00000 1.000 93.00
0020 202-01300  *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
264.00000 4.000 1,056.00
0025 203-01500  BLADING 15.000 15.000
HOUR 0.000 0.00
113.00000 15.000 1,695.00
0030 203-01582  TRUCK (DUMP) 4.000 4.000
HOUR 0.000 0.00
100.00000 4.000 400.00
0035 203-01594  COMBINATION LOADER 0.000 0.000
HOUR 0.000 0.00
77.00000 0.000 0.00
0040 203-02330  LABORER 0.000 0.000
HOUR 0.000 0.00
46.00000 0.000 0.00
0045 208-00050  STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0050 208-00205  EROSION CONTROL SUPERVISOR 4.000 4.000
HOUR 0.000 0.00
60.00000 4.000 240.00
0055 210-04010  ADJUST MANHOLE 1.000 1.000
EACH 0.000 0.00

650.00000 1.000 650.00
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PCN: 16451-BID ESTIMATE RUN 01/07/2009
PROJECT: NH 0821-085 ESTIMATE NO: 0003 08:38:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-04050  ADJUST VALVE BOX 6.000 6.000
EACH 0.000 0.00
480.00000 6.000 2,880.00
0065 210-04200 *ADJUST GUARDRAIL 450.000 450.000
LF 0.000 0.00
5.00000 450.000 2,250.00
0070 304-07000 AGGREGATE BASE COURSE (CLASS 7) 1,529.820 1,529.820
TON 0.000 0.00
30.00000 1,529.820 45,894.60
0075 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
234.00000 0.000 0.00
0080 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 26,528.550 26,528.550
TON 0.000 0.00
65.00000 26,528.550 1,724,355.75
0085 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000 0.000
TON 0.000 0.00
495.00000 0.000 0.00
0088 411-03354  ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) // CMO#3 988.570 988.570
TON 0.000 0.00
587.77000 988.570 581,051.79
0090 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000 0.000
TON 0.000 0.00
405.00000 0.000 0.00
0093 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) // CMO#3 498.960 498.960
TON 0.000 0.00
587.77000 498.960 293,273.72
0095 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 5,198.000 5,198.000
GAL 0.000 0.00
2.50000 5,198.000 12,995.00
0100 606-02003 *END ANCHORAGE (NONFLARED) 3.000 3.000
EACH 0.000 0.00

2,600.00000 3.000 7,800.00
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PCN: 16451-BID ESTIMATE RUN 01/07/2009
PROJECT: NH 0821-085 ESTIMATE NO: 0003 08:38:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 606-02005 *END ANCHORAGE (FLARED) 1.000 1.000
EACH 0.000 0.00
1,900.00000 1.000 1,900.00
0110 614-00012 *SIGN PANEL (CLASS II) 89.000 89.000
SF 0.000 0.00
30.00000 89.000 2,670.00
0115 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 66.000 66.000
SLIPBASE)
LF 0.000 0.00
60.00000 66.000 3,960.00
0120 626-00000 *MOBILIZATION 1.000 0.746
LS 0.254 101,600.00
400,000.00000 1.000 400,000.00
0125 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0130 627-00005 *EPOXY PAVEMENT MARKING 387.000 387.000
GAL 0.000 0.00
105.00000 387.000 40,635.00
0135 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 1,007.500 1,007.500
GAL 0.000 0.00
31.00000 1,007.500 31,232.50
0140 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 684.000 684.000
(WORD-SYMBOL)
SF 0.000 0.00
17.00000 684.000 11,628.00
0145 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,270.000 1,270.000
LINE)
SF 0.000 0.00
13.00000 1,270.000 16,510.00
0150 630-00000 *FLAGGING 1,158.250 1,158.250
HOUR 0.000 0.00
30.00000 1,158.250 34,747.50
0155 630-00007 *TRAFFIC CONTROL INSPECTION 29.000 29.000
DAY 0.000 0.00
62.00000 29.000 1,798.00
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PCN: 16451-BID ESTIMATE RUN 01/07/2009
PROJECT: NH 0821-085 ESTIMATE NO: 0003 08:38:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 630-00012 *TRAFFIC CONTROL MANAGEMENT 32.000 32.000
DAY 0.000 0.00
720.00000 32.000 23,040.00
0165 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0170 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 19.800
EACH 2.200 83.60
38.00000 22.000 836.00
0175 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 130.000 117.000
EACH 13.000 494.00
38.00000 130.000 4,940.00
0180 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.200 380.00
1,900.00000 2.000 3,800.00
0185 630-80359 *PORTABLE MESSAGE SIGN PANEL 28.000 28.000
DAY 0.000 0.00
93.00000 28.000 2,604.00
0190 630-80360 *DRUM CHANNELIZING DEVICE 40.000 36.000
EACH 4.000 152.00
38.00000 40.000 1,520.00
0195 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
0200 630-80380 *TRAFFIC CONE 300.000 270.000
EACH 30.000 210.00
7.00000 300.000 2,100.00
0205 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0210 700-70011 F/A PARTNERING 161.470 161.470
FA 0.000 0.00
1.00000 161.470 161.47
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PCN: 16451-BID ESTIMATE RUN 01/07/2009
PROJECT: NH 0821-085 ESTIMATE NO: 0003 08:38:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70025 F/A QUALITY INCENTIVE PAYMENT 45,573.790 45,573.790
FA 0.000 0.00
1.00000 45,573.790 45,573.79
0235 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 900-00006  ADDED ITEM (DOLLAR)/ ROADWAY SMOOTHNESS GRINDING // 0.000 0.000
CMO#4
DOL 0.000 0.00
1.00000 0.000 0.00
0255 900-00006  ADDED ITEM (DOLLAR)/ CO#5 - OVERWEIGHT LOADS -20.000 -20.000
DOL 0.000 0.00
1.00000 -20.000 -20.00
0260 900-00029 SALES TAX - AC GRADE/SOURCE CHANGE CMO#6 27,103.090 0.000
DOL 27,103.090 27,103.09
1.00000 27,103.090 27,103.09

CAT 0200 CURRENT AMT $ 3,405,156.71 $ 130,022.69% 3,405,156.71

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0245 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
CAT 0400 CURRENT AMT $ 10,000.00 $ 0.00$ 10,000.00

PROJECT TOTAL CURRENT AMT § 3,415,156.71 $ 130,022.69 $ 3,415,156.71



